
Vendor ID: 0805   COHRON & SON, INC.  (A. M.)Contract ID:

Est Number:

1860X          

0005 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 08.26.2016

Contract Location:

 

Contractor:

COHRON & SON, INC.  (A. M.)

62180 GREAT RIVER RD

PO BOX 479

 

Date Awarded: 10.22.2015

11.03.2015

03.28.2016

Date Let:

STERLING SOUTHEAST

10.08.2015

Estimate Type: PROG

Phone:

(712)243-2448

Escrow Agent:

 

Surety Co:

UNITED FIRE & CASUALTY COMPANY

ATLANTIC  IA  50022-0479

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.29.2016

Date Project Completion:

Counties

JOHNSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12860  000 BRO-7049(22)    GRAD CULV BR GDRL
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1860X          

0005 Pay Period End Date: 08.20.2016
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Nebraska Department of Roads Date: 08.26.2016

$1,498,496.07

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $361,669.17 $172,323.06 $189,346.11
Stockpiled Materials $22,999.91 $26,455.52 $-3,455.61

Gross Earnings $384,669.08 $198,778.58 $185,890.50
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $384,669.08 $198,778.58 $185,890.50

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-136.12 $.00 $-136.12

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$136.12 -$136.12

Payment

$.00

$384,532.96 $198,778.58 $185,754.38

$.00 $.00 $.00

24%

% Time Comp

% Dollar Comp

53%

$1,498,496.07

08.23.2016 08.23.2016

08.23.2016

Schmit, Craig

Murillo, Ernest

Murillo, Ernest

Project Manager LPA Responsible Charge

State Representative

08.24.2016Rankin, Robert

District Engineer

Construction Engineer Controller

Halstead, Kerri 08.24.2016 08.25.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      9,800.00 1.000 9,800.00

1.000 9,800.00

1.000 9,800.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      500.00 28.000 14,000.00

28.000 14,000.00

20.000 10,000.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      16,000.00 1.000 16,000.00

1.000 16,000.00

0.700 11,200.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.01      2.30 21,675.000 49,852.50

21,675.000 49,852.50

5,000.000 11,500.00

3,500.000 8,050.00

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1011.00      30.00 98.000 2,940.00

98.000 2,940.00

0.000 0.00

0.000 0.00

0005

MGALWATER
0005 

1705.18      30.80 40.000 1,232.00

40.000 1,232.00

0.000 0.00

0.000 0.00

0006

LF  18" ROUND EQUIVALENT DRIVEWAY CULVERT
PIPE, TYPE 2,3,4 OR 5

0006 

1705.24      33.68 40.000 1,347.20

40.000 1,347.20

0.000 0.00

0.000 0.00

0007

LF  24" ROUND EQUIVALENT DRIVEWAY CULVERT
PIPE, TYPE 2,3,4 OR 5

0007 

2009.51      120.00 55.091 6,610.92

55.091 6,610.92

0.000 0.00

0.000 0.00

0008

STA CRUSHED ROCK EMBEDMENT
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2010.03      26.90 2,197.000 59,099.30

2,197.000 59,099.30

0.000 0.00

0.000 0.00

0009

TON CRUSHED ROCK SURFACE COURSE
0009 

2020.00      30.00 44.000 1,320.00

44.000 1,320.00

0.000 0.00

0.000 0.00

0010

SY  SPECIAL SURFACE COURSE FOR MAILBOX
TURNOUTS

0010 

2021.00      150.00 2.000 300.00

2.000 300.00

0.000 0.00

0.000 0.00

0011

EACHMAILBOX POST
0011 

L001.01      650.00 7.000 4,550.00

7.000 4,550.00

0.000 0.00

0.000 0.00

0012

ACRESEEDING, TYPE A
0012 

L006.00      150.00 7.000 1,050.00

7.000 1,050.00

0.400 60.00

0.400 60.00

0013

ACRECOVER CROP SEEDING
0013 

L019.13      1.25 13,828.000 17,285.00

13,828.000 17,285.00

0.000 0.00

0.000 0.00

0014

SY  EROSION CONTROL, CLASS 1D
0014 

L022.11      3.00 1,448.000 4,344.00

1,448.000 4,344.00

0.000 0.00

0.000 0.00

0015

LF  FABRIC SILT FENCE-LOW POROSITY
0015 

L022.83      4.00 239.000 956.00

239.000 956.00

0.000 0.00

0.000 0.00

0016

LF  SILT CHECK, TYPE 2-HIGH
0016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      170.00 16.000 2,720.00

16.000 2,720.00

0.000 0.00

0.000 0.00

0017

TON MULCH
0017 

Contracted 193,406.92

Current 193,406.92

In place 42,560.00

This Estimate 8,110.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      9,800.00 1.000 9,800.00

1.000 9,800.00

0.000 0.00

0.000 0.00

0018

LS  MOBILIZATION
0018 

4035.00      235.00 1.000 235.00

1.000 235.00

0.000 0.00

0.000 0.00

0019

EACHREMOVE FLARED-END SECTION
0019 

4040.00      470.00 2.000 940.00

2.000 940.00

0.000 0.00

0.000 0.00

0020

EACHREMOVE HEADWALLS FROM CULVERTS
0020 

4050.01      12.40 971.000 12,040.40

971.000 12,040.40

0.000 0.00

0.000 0.00

0021

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0021 

4310.24      490.00 2.000 980.00

2.000 980.00

0.000 0.00

0.000 0.00

0022

EACH24" FLARED-END SECTION
0022 

4320.42      1,091.00 8.000 8,728.00

8.000 8,728.00

0.000 0.00

0.000 0.00

0023

EACH42" ROUND EQUIVALENT FLARED-END
SECTION

0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.24      510.00 3.000 1,530.00

3.000 1,530.00

0.000 0.00

0.000 0.00

0024

EACH24" METAL FLARED-END SECTION
0024 

4360.54      1,890.00 1.000 1,890.00

1.000 1,890.00

0.000 0.00

0.000 0.00

0025

EACH54" METAL FLARED-END SECTION
0025 

4360.66      2,456.00 1.000 2,456.00

1.000 2,456.00

0.000 0.00

0.000 0.00

0026

EACH66" METAL FLARED-END SECTION
0026 

P300.54      111.00 78.000 8,658.00

78.000 8,658.00

0.000 0.00

0.000 0.00

0027

LF  54" CULVERT PIPE, TYPE 3,4 OR 5
0027 

P300.66      142.00 78.000 11,076.00

78.000 11,076.00

0.000 0.00

0.000 0.00

0028

LF  66" CULVERT PIPE, TYPE 3,4 OR 5
0028 

P370.42      98.00 232.000 22,736.00

232.000 22,736.00

0.000 0.00

0.000 0.00

0029

LF  42" ROUND EQUIVALENT CULVERT PIPE, TYPE
2 OR 5

0029 

P402.24      54.95 390.000 21,430.50

390.000 21,430.50

0.000 0.00

0.000 0.00

0030

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0030 

P404.24      61.45 40.000 2,458.00

40.000 2,458.00

0.000 0.00

0.000 0.00

0031

LF  24" CULVERT PIPE, TYPE 2,5,7 OR 8
0031 

Contracted 104,957.90

Current 104,957.90

In place 0.00

This Estimate 0.00

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STATION 15+07.50  4-SPAN PRESTRESSED CONCR

0030.60      85,000.00 1.000 85,000.00

1.000 85,000.00

1.000 85,000.00

0.500 42,500.00

0032

LS  MOBILIZATION
0032 

1043.50      3.50 1,835.000 6,422.50

1,835.000 6,422.50

44.444 155.55

0.000 0.00

0033

SY  RIPRAP FILTER FABRIC
0033 

6000.10      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0034

LS  ABUTMENT NO.1 EXCAVATION
0034 

6000.11      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0035

LS  ABUTMENT NO.2 EXCAVATION
0035 

6001.02      40,000.00 1.000 40,000.00

1.000 40,000.00

1.000 40,000.00

1.000 40,000.00

0036

LS  BENT NO.3 EXCAVATION
0036 

6001.50      6,500.00 1.000 6,500.00

1.000 6,500.00

1.000 6,500.00

1.000 6,500.00

0037

LS  BENT NO.1 EXCAVATION
0037 

6001.51      6,500.00 1.000 6,500.00

1.000 6,500.00

1.000 6,500.00

0.000 0.00

0038

LS  BENT NO.2 EXCAVATION
0038 

6006.56      4.50 710.000 3,195.00

710.000 3,195.00

0.000 0.00

0.000 0.00

0039

SY  BRIDGE DECK GROOVING
0039 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.22      615.00 241.800 148,707.00

241.800 148,707.00

157.600 96,924.00

82.700 50,860.50

0040

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0040 

6010.26      750.00 219.300 164,475.00

219.300 164,475.00

0.000 0.00

0.000 0.00

0041

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0041 

6011.11      340,000.00 1.000 340,000.00

1.000 340,000.00

0.000 0.00

0.000 0.00

0042

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

15+07.50

0042 

6020.00      1.10 64,860.000 71,346.00

64,860.000 71,346.00

14,165.900 15,582.49

7,616.500 8,378.15

0043

LB  REINFORCING STEEL FOR BRIDGE
0043 

6052.55      0.00 1.000 0.00

1.000 0.00

0.000 0.00

0.000 0.00

0044

LS  ACCESS CROSSING

AT STATION 15+07.50

0044 

6080.00      3.00 8,405.000 25,215.00

8,405.000 25,215.00

1,516.400 4,549.20

758.200 2,274.60

0045

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0045 

6105.02      75.00 1,505.000 112,875.00

1,505.000 112,875.00

44.070 3,305.25

0.000 0.00

0046

TON ROCK RIPRAP, TYPE B
0046 

6105.30      6.00 1,675.000 10,050.00

1,675.000 10,050.00

0.000 0.00

0.000 0.00

0047

SY  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0047 

6210.50      32.00 2,175.000 69,600.00

2,175.000 69,600.00

1,621.240 51,879.68

885.980 28,351.36

0048

LF  PIPE PILING
0048 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6310.00      15.00 3,406.000 51,090.00

3,406.000 51,090.00

0.000 0.00

0.000 0.00

0049

SF  STEEL SHEET PILING
0049 

Contracted 1,148,975.50

Current 1,148,975.50

In place 314,396.17

This Estimate 178,864.61

GROUP 6 BRIDGE AT STATION 15+07.50  4-SPAN PRESTRESSED CONCR

GROUP 7 GUARDRAIL

0030.70      100.00 1.000 100.00

1.000 100.00

0.000 0.00

0.000 0.00

0050

LS  MOBILIZATION
0050 

7020.00      2,100.00 4.000 8,400.00

4.000 8,400.00

0.000 0.00

0.000 0.00

0051

EACHBRIDGE APPROACH SECTIONS
0051 

7024.27      2,100.00 4.000 8,400.00

4.000 8,400.00

0.000 0.00

0.000 0.00

0052

EACHGUARDRAIL END TREATMENT, TYPE II
0052 

Contracted 16,900.00

Current 16,900.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 10 GENERAL ITEMS

0001.10      1.00 2,820.000 2,820.00

2,820.000 2,820.00

696.000 696.00

420.000 420.00

0053

BDAYBARRICADE, TYPE III
0053 

0001.90      0.75 3,929.000 2,946.75

3,929.000 2,946.75

348.000 261.00

210.000 157.50

0054

EACHSIGN DAY
0054 

Vendor ID: 0805   COHRON & SON, INC.  (A. M.)Contract ID:

Est Number:

1860X          

0005 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   5 of 7

Nebraska Department of Roads Date: 08.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.99      0.75 752.000 564.00

752.000 564.00

116.000 87.00

70.000 52.50

0055

EACHCONTRACTOR FURNISHED SIGN DAY
0055 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

0.000 0.00

0.000 0.00

0056

HOURTRAINING
0056 

0030.00      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.500 500.00

0057

LS  MOBILIZATION
0057 

9110.01      85.00 25.000 2,125.00

25.000 2,125.00

0.000 0.00

0.000 0.00

0058

HOURRENTAL OF LOADER, FULLY OPERATED
0058 

9110.03      85.00 25.000 2,125.00

25.000 2,125.00

0.000 0.00

0.000 0.00

0059

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0059 

9110.07      125.00 25.000 3,125.00

25.000 3,125.00

0.000 0.00

0.000 0.00

0060

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0060 

9110.27      150.00 25.000 3,750.00

25.000 3,750.00

0.000 0.00

0.000 0.00

0061

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0061 

L022.75      3.50 500.000 1,750.00

500.000 1,750.00

198.000 693.00

198.000 693.00

0062

LF  TEMPORARY SILT CHECK
0062 

L022.90      3.50 1,000.000 3,500.00

1,000.000 3,500.00

306.000 1,071.00

41.000 143.50

0063

LF  TEMPORARY SILT FENCE
0063 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.92      3.50 300.000 1,050.00

300.000 1,050.00

0.000 0.00

0.000 0.00

0064

LF  TEMPORARY EARTH CHECK
0064 

L032.70      500.00 2.000 1,000.00

2.000 1,000.00

0.810 405.00

0.810 405.00

0065

TON TEMPORARY MULCH
0065 

L860.24      500.00 13.000 6,500.00

13.000 6,500.00

0.000 0.00

0.000 0.00

0066

EACHSTORM EVENT RESTORATION - INCENTIVE
0066 

L860.50      1,000.00 1.000 1,000.00

1.000 1,000.00

0.500 500.00

0.000 0.00

0067

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0067 

Contracted 34,255.75

Current 34,255.75

In place 4,713.00

This Estimate 2,371.50

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,498,496.07

Current 1,498,496.07

In place 361,669.17

This Estimate 189,346.11
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6020.00      REINFORCING STEEL FOR BRIDGE

Project 12860  000   

Prpsl Line Nbr 0043

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

991432    

Reinforcing Steel For Bridge

64,860.00 29,426.98S.P. Initial Payment0002

991432    

Reinforcing Steel For Bridge

-1,042.50 -472.98S.P. Adjustment0003

991432    

Reinforcing Steel For Bridge

-5,506.90 -2,498.48S.P. Adjustment0004

991432    

Reinforcing Steel For Bridge

-7,616.50 -3,455.61S.P. Adjustment0005

$22,999.91Total for stockpile nbr 1: 50,694.10

$22,999.91Total for proposal line nbr 0043: 50,694.10

$22,999.91Total for item code 6020.00: 50,694.10

$22,999.91Total remaining for contract:




